Central Federal Lands Highway Division
Project Schedule and Resource Management

Version (Date):  September 2, 03

Activity ID: D3SV Activity Title:  70% Field Review (Site Visit)

Activity Definition: Site Visit and Field Review for 70% Design.

Predecessor Activities (ID's) & Relationships (i.e.: FS, | Successor Activities (ID's) & Relationships (i.e.: FS,
SS, or FF) & Time Lag: SS, or FF) & Time Lag:

1.Pred: D3PR Rel: FS Lag: O 1. Succ: D4 Rel: FS Lag: O
2.Pred: SC70 Rel: FS Lag: O 2. Succ: Rel: Lag:

3. Pred: Rel: Lag: 3. Succ: Rel: Lag:

4. Pred: Rel: Lag: 4. Succ: Rel: Lag:

5. Pred: Rel: Lag: 5. Succ: Rel: Lag:

6. Pred: Rel: Lag: 6. Succ: Rel: Lag:

7. Pred: Rel: Lag: 7. Succ: Rel: Lag:

Required Activity Tasks:
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Conduct 70% field review site visit.
Produce master plan set with comments from field review for incorporation into 70% design.
Review and respond to 70% comments received from Cross Functional Team.

Prepare trip report for roadway design issues and send to PM for inclusion in project trip report.

Minimum 5-Day duration for this activity.
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